
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:14 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 029 Date: 22-Feb-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 04:30 PM Break: 00:30 Over Time: 01:00

Const Calendar Day: 532

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Elevation 65m:
I was witnessing torque verification of the 30mm A490M strut bolts throughout the entire shift.
The following locations were torque tested today:
- Inside the East shaft, the top & bottom flanges of strut E-South
- Inside the East shaft, the end bolts of strut E-South
- Inside the East shaft, the top & bottom flanges of strut A-East-Inner
- Inside the East shaft, the end bolts of strut A-East-Inner
- Inside the East shaft, the top & bottom flanges of strut A-East-Outer
- Inside the East shaft, the end bolts of strut A-East-Outer
- Inside the North shaft, the top & bottom flanges of strut E-North
- Inside the North shaft, the end bolts of strut E-North
- Inside the North shaft, the top & bottom flanges of strut A-East-Inner
- Inside the North shaft, the end bolts of strut A-East-Inner
- Inside the North shaft, the top & bottom flanges of strut A-East-Outer
- Inside the North shaft, the end bolts of strut A-East-Outer
*** This completes the torque verification of strut bolts at Elevation 65m.

*********
Façade bolting at Elevation 65m:
Bolting of facades was ongoing throughout the shift. The following bolts were torque tested today:
- Inside façade A-East
- Inside façade E-South

*********
Other work:
Bolting of Splice # 1 on the West shaft was ongoing today, as well as work on lowering the strands from
the gantry. Sami Daouk was covering these operations. See his diary for details. Strut bolting was
ongoing today at Elevation 43m, as well as façade bolting at Elevation 38m. Ae Tern was covering these
operations. See his diary for details.

*********
Submittal review: I continued the review of ABF-SUB-2170, the Electroslag welding plan.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 029 Date: 22-Feb-2011 Tuesday

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM John ChapmanIronworker 8.00 2.00 0.00 10.00

APP TanIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00
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